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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Regional Measure 1 Toll Bridge Program.  The contract value for
the monitoring efforts, technical analysis, and field site work which
contribute to these reports, as well as the report preparation and
production, is $3,068,993.00.
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REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM
In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges.  The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows: 

Northern Bridge Group Projects:
1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)
2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge
3. Replacement of the existing western span of the Carquinez Bridge
4. Major rehabilitation of the existing Richmond-San Rafael Bridge 

Trestle and fender rehabilitation
Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and 
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:
1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not 

included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
3. Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge 

US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
State Route 84 (Bayfront Expressway) widening.

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones.  The report provides
comprehensive project status information at three levels of detail:

Color-coded executive summary of Regional Measure 1 projects status (program level)
Detailed status of individual bridge projects (project level)
Supplemental project and contract information, including budget adjustments, approved construction change 
orders, and project and contract level cost data, in the appendices. 
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NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Richmond-San Rafael Bridge Rehabilitation

Carquinez Bridge Replacement

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

On the new bridge contract, deep water pile driving resumed on January 20, 2003 utilizing an air bubble curtain system
to mitigate the fish take issue. The air bubble curtain system allowed for pile driving at Piers 10 and 13, without
noticeable injury to any fish. Based on the success of the system, Caltrans received approval from the regulatory
agencies to continue driving the remaining deep water piles at Piers 7, 11, 12, 14, and 15 with minimal additional tidal
flow restrictions. Pile driving is currently in progress at Pier 7 and is expected to be completed by mid-March. Shallow
water pile driving at Piers 6, 16, and 17 will follow. Also, wing walls on the south abutment are complete and erection
of falsework for the superstructure continues from the south abutment to Pier 4.

While the success of the air bubble curtain system eliminates the impact on the fish and helps to keep the project
moving forward, significant time and money has been lost due to the delay in pile installation. Additional cost and
delay may still be incurred in regards to difficulties with hard driving of piles, installation of rock sockets below the
piles, modifications to the superstructure design, and additional support costs. Caltrans, BATA, and Bechtel are
evaluating cost and schedule impacts. A cost estimate based on a revised pile-driving schedule will be included in a
future PMP report. 

On the I-680/I-780 interchange contract, concrete operations continue on foundations and columns for the interchange
structures. On I-780, the new interchange supports at Park Road are complete. On I-780 to I-680, superstructure
falsework is erected westward from Abutment 15 to Bent 11. The first superstructure concrete was poured for
Spans 13-14. Concrete operations are in progress on the columns eastward from Bent 2 through Bent 7. Wall panels are
being erected at Retaining Wall 1 on I-680.

On the toll plaza contract, waterproofing, drainage installation and backfilling continue for the toll plaza access tunnel.
Concrete operations continue at the stairwells. Field welding of structural steel on the Operations Building is nearing
completion. Installation of metal decking is in progress. 

On the I-680/Marina Vista interchange contract, roadwork construction continues on Waterfront Road with placement
of cellular concrete and roadbed construction. Piles have been driven at Bents 7 and 8. Drilled piles are complete at
Abutment 9. 

On the new bridge contract, the second of three ships carrying the prefabricated steel deck sections arrived on
February 17, 2003. The first 7 deck sections (from the first ship) have been lifted. A total of 24 deck sections will be
lifted into position. The first lift occurred on February 2, 2003; the process will continue through March. 
Caltrans continues to forecast that the new bridge will open to traffic in October 2003.
On the south approach and interchange contract, erection of superstructure falsework continues for Spans 4 – 6 of the
Crockett Viaduct and for the on/off-ramps to westbound I-80. Concrete operations continue on columns for the
interchange structures. Subgrade preparation, backfilling and paving continue on westbound I-80, weather permitting.

On the west trestle replacement, work continues on demolition along the interior of the existing eastbound and
westbound trestles, installation of a temporary interior work trestle, installation of interior piles and demolition of the
exterior rail. Working eastward, interior pile installation is at Bent 19 of 37 and pile cleanout and concrete placement is
at Bents 10 and 11. Traffic is being re-routed on the upper (westbound) trestle during nighttime demolition of the
exterior rail. Exterior work started at Pier 1 on the west end on February 18, 2003.
The schedule status code for the project is "yellow" while Caltrans reevaluates the scope and schedule of the deck
rehabilitation project, which cannot begin until the seismic work or the bridge is complete.
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SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening

EXECUTIVE SUMMARY – STATUS OF REGIONAL MEASURE 1 PROJECTS

Legend: Green = no variance to current budget/schedule

Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost:  Project (BATA) contingency use may be required
For Schedule:  Construction contract completion dates delayed by greater than 3 months

Red = variance to current budget/schedule, defined as follows:
For Cost:  Project budget change may be required
For Schedule:  “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects
(Bayfront Expressway)
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EXECUTIVE SUMMARY – STATUS OF KEY ISSUES AND DEVELOPMENTS

On the bridge-widening contract, the eastbound 3 lanes were opened to traffic on Saturday January 18, 2003. The
lane configuration of the modified eastbound trestle now matches the new westbound trestle that was opened on
November 4, 2002 – each trestle carrying three vehicle lanes with shoulders on each side. Following completion of
outstanding electrical and punchlist work, Caltrans accepted the contract in late February.

Caltrans is in the process of closing the contract and settling potential claims on the project.

Caltrans is currently preparing the Final Environmental Impact Statement Report (EIS/R) for the project. The report is
scheduled for submittal to FHWA for approval in April 2003. A Record of Decision from FHWA is anticipated in the
fall of 2003.

On the Bayfront Expressway widening contract, construction continues on the north side of SR-84 between the
Dumbarton Bridge and University Avenue with excavation, placement of lightweight fill and installation of drainage.
Construction of the median barrier is in progress between Willow Road and University Avenue. Electrical installations
continue for traffic lights at the intersections.
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COST STATUS SUMMARY (MILLION DOLLARS)

Baseline
Budget 

(June 2000)

  586.0

 433.2

45.4

53.4

5.9

1,123.9

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation

 � Deck Rehabilitation

Richmond Parkway (Non-Caltrans)1

SUBTOTAL – NBG

Current
Budget

(Oct 2002)

Current 
Forecast

(Dec 2002)

Expended
To Date

(7/98 - 1/03)

652.8

479.8

 35.4

53.4

5.9

1,227.2

652.8

479.8

 35.4

53.4

5.9

1,227.2

212.0

327.7

 

19.7

0.2

2.4

562.0

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange 
      Reconstruction (Non-Caltrans)

 � Bayfront Expressway (SR-84) Widening

SUBTOTAL – SBG

GRAND TOTAL

203.6

 0.3

124.2

3.8

33.8

365.6

1,489.5

217.5

 0.3

134.2

3.8

33.8

389.5

1,616.8

217.5

 0.3

134.2

3.8

 33.8

389.5

1,616.8

190.2

0.0

12.0

3.7

22.6

228.6

790.6

2

1 For the Richmond Parkway, values shown represent the portion funded by BATA.

2 Due to project delays associated with the deep water pile driving operations, the project costs for the 
Benicia-Martinez Bridge project are expected to significantly increase. Bechtel's forecast of the cost 
increase will be included in a future PMP report.
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New Facility
Open to Traffic

Baseline
(June 2000)

Jan 04

Jan 03

 Dec 04

Sep 06

Feb 01

Northern Bridge Group

New Benicia-Martinez Bridge

Carquinez Bridge Replacement

Richmond-San Rafael Bridge Rehabilitation

 � West Trestle and Fender Rehabilitation1

 � Deck Rehabilitation1

Richmond Parkway (Non-Caltrans)

New Facility
Open to Traffic

Current
(Jan 2003)

New Facility
Open to Traffic

Forecast
(Jan 2003)

Dec 04

Oct 03

 Sep 04

Jul 07

May 01

TBD

Oct 03

Sep 04

Jul 07

May 01

PROJECT

Southern Bridge Group

San Mateo-Hayward Bridge Widening

 � Widening

 � West Approach Replacement Planting1

I-880/SR-92 Interchange Improvement

Dumbarton Bridge West Approach Projects

 � US-101/University Avenue Interchange
     Reconstruction (Non-Caltrans)1

� � Bayfront Expressway (SR-84) Widening1

Dec 02

May 08

Dec 06

Apr 00

Mar 03

Nov 02

May 08

Jun 09

Nov 02

May 08

Jun 09

Apr 00

Oct 03

Apr 00

Oct 03

2

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton  
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open 
to traffic during all phases of construction.

2 Construction completion of the Benicia-Martinez Bridge is expected to be delayed 12 to 18 months beyond the 
current schedule.

SCHEDULE STATUS SUMMARY
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NEW BENICIA-MARTINEZ BRIDGE
The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties.  This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only
A new bicycle/pedestrian lane on the existing bridge
A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes
Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/Interstate 780 interchanges

Current Activities:
On the new bridge contract, the south abutment, including the wing walls, and pier columns 2 through 5 are complete.
Erection of superstructure falsework continues from the south abutment to Pier 4. The first superstructure concrete pour
is scheduled for Span 1 (south abutment to Pier 2) in early March 2003. 
With the success of the air bubble curtain system, regulatory agencies have given Caltrans approval to proceed with
driving the remaining deep water piles with minimal additional tidal flow restrictions. Piles are driven to tip at Piers 10
and 13 and are being driven at Pier 7 with center core relief drilling. Shallow water pile driving will resume at Pier 6 in
March. An additional crane is being mobilized on the north temporary trestle, in preparation for driving piles at Piers 16
and 17.
On the I-680/I-780 interchange contract, concrete operations are complete for the new interchange supports at Park Road
on I-780. On I-780 to I-680, superstructure falsework is erected westward from Abutment 15 to Bent 11. The first stem and
soffit concrete was poured for Span 13-14 on February 19, 2003, followed by Span 12-13 on February 21,2003. Drilled
piles, pile caps and erection of rebar cages are complete eastward for Bents 2 through 7. Concrete operations continue
with installation of forms on the columns. On I-680, erection of the MSE wall panels has commenced for Retaining Wall 1
at the slide area.
On the toll plaza contract, waterproofing, drainage installation, and concrete operations continue for the employee’s
access tunnel. Concrete operations continue for the stairs to the tollbooths. Welding of structural steel framing on the
Operations Building is nearing completion. Metal decking installation is complete on the main floor and continues on the
roof.
On the I-680/Marina Vista interchange contract, widening of southbound I-680 is complete and traffic has been shifted to
the shoulder; median construction is in progress. Cellular concrete is being placed on Waterfront Road. Piles are driven at
Bents 7 and 8; piles at Bent 8 are being excavated. The cast-in-drilled-hole piles have been installed at Abutment 9.
Crossing the railroad spur line to access work areas at Bents 7 and 8 remains a safety concern.

Pier 7 Pile Driving Toll Plaza Tunnel

I-780 to I-680 EastwardProject Photos
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NEW BENICIA-MARTINEZ BRIDGE

Baseline
Budget

(June 2000)

6.0

247.3

22.8

43.2

80.8

28.1

78.2

21.1

0.0

58.4

586.0

Capital Outlay Construction

 South Approach

 New Bridge

 Toll Plaza and Administration Building

 I-680/Marina Vista Interchange

 I-680/I-780 Interchange

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

7.0

307.5

21.4

45.1

54.7

30.0

99.1

14.4

31.0

42.5

652.8

7.0

307.5

21.4

45.1

54.7

30.0

99.1

14.4

31.0

42.5

652.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 1/03) Notes

6.5

88.8

5.2

4.5

24.5

1.7

65.1

11.3

4.3

212.0

A

A

A

A

A

A

Baseline
(June 2000)

Jan 04

Feb 03

Dec 03

Dec 03

Mar 01

Jul 05

Jan 04

Construction Contract Completion

New Bridge

Toll Plaza and Administration Building

I-680/Marina Vista Interchange

I-680/I-780 Interchange

South Approach

Modify Existing Bridge

Project

New Facility Open to Traffic

Current
(Jan 2003)

Forecast
(Jan 2003)

Sep 04

May 04

Dec 04

Jan 05

Oct 01

Dec 06

Dec 04

TBD

May 04

Dec 04

Jan 05

Oct 01

Dec 06

TBD

SCHEDULE STATUS Variance

n.a.

0

0

0

0

0

n.a.

Notes

NOTES ACTION

A.  In addition to the significant cost and schedule impacts associated with the 
current proposed strategies to mitigate the inadvertent fish takes during pile 
driving operations, other significant cost increases have been identified. These 
cost increases are associated with difficulty in driving the foundation piles to 
required tip elevation, installation of the foundation rock sockets, corrections to 
the design of the superstructure, and additional support services. The total 
additional costs may exceed $250 million, with a total project cost of $903 
million. Bechtel's estimate of the revised project cost will be included in a 
future PMP report. Construction completion is expected to be delayed 12 to 18 
months beyond the current scheduled contract completion of September 2004.

Caltrans is evaluating the the costs and 
schedule impacts along with possible 
mitigating options. Bechtel will be 
evaluating these impacts as they are 
developed by Caltrans. BATA is 
evaluating strategies to fund the cost 
overrun.
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CARQUINEZ BRIDGE REPLACEMENT
The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic.  While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program.  The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges.  The existing 1927 bridge will be demolished
after the completion of this project.  The project will
incorporate the following features:

Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane) 

A new bicycle/pedestrian lane on the new bridge

Current Activities:
On the replacement bridge and north approach contract, installation of the deck sections is underway. The second of
three ships carrying eight of the prefabricated steel deck sections of the new bridge arrived from Japan on February
17, 3003. The contractor began lifting the deck sections into place on February 2, 2003 and will continue this
operation through March. Seven sections have been lifted to-date. A total of 24 deck sections will be lifted into
position. Concrete operations continue on the back wall of Pier 1, on the south side of bridge, which will support the
tub girders that span the railroad tracks from Pier 1 to Bent 7. 
Caltrans is forecasting that the new bridge will open to traffic in October 2003.
On the south approach and interchange contract, erection of superstructure falsework continues for Spans 4-6 on the
Crockett Viaduct and for the on/off-ramp to westbound I-80. The support for westbound I-80 that interfered with
construction of the eastbound off-ramp to Crockett has been removed and replaced. Concrete operations continue on
the columns for the westbound and eastbound on/off ramps. Subgrade preparation, underdrain installation, base
course and concrete work continue for westbound I-80. 

Lifting the First 7 Sections of the New Bridge Lifting the First 2 Sections of the New Bridge

Replacement Support for Westbound I-80

Project Photos
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CARQUINEZ BRIDGE REPLACEMENT

Baseline
Budget

(June 2000)

213.7

116.0

7.0

16.0

10.6

43.7

9.6

16.5

433.2

Capital Outlay Construction

 Replacement Bridge and North Approach

 South Approach and Interchange

 Maintenance Facility (Phases I & II)

 1927 Bridge Demolition

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

239.2

73.9

8.1

16.0

11.5

102.9

11.1

17.1

479.8

239.2

73.9

8.1

16.0

11.5

102.9

11.1

17.1

479.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 1/03) Notes

180.2

43.3

7.8

0.0

6.3

80.6

9.3

327.7

A

A

A

A

Baseline
(June 2000)

Dec 03

Feb 03

Mar 02

Mar 06

Jan 03

Construction Contract Completion

Replacement Bridge & North Approach

South Approach and Interchange (Phase 1)

Maintenance Facility

1927 Bridge Demolition

Project

New Facility Open to Traffic

Current
(Jan 2003)

Forecast
(Jan 2003)

May 04

Aug 03

Sep 02

Mar 06

Oct 03

May 04

Aug 03

Sep 02

Mar 06

Oct 03

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION

A.  Potential claims have been identified that may require additional funds. 
Based on current information, Bechtel estimates that these costs and additional 
support services costs may increase the total project cost by an additional  
$20 million for a total project cost of $500 million. Bechtel will be assisting in 
the review of potential claims on the project. The results of this review will be 
included in a future PMP report.

Caltrans is seeking additional information 
in order to properly evaluate these 
potential cost increases.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION
Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties.  Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers.  This rehabilitation work is
being combined with a seismic retrofit project.

The second project is to rehabilitate the existing
concrete deck on the bridge.  The cast-in-place
concrete riding surface (deck) has been worn over

time due to traffic and exposure to the marine
environment.  This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

Current Activities:  
The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto the upper and lower decks of the main
bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters), between Bents 1 and 29; the eastbound
trestle, serving the lower deck, is 3,635 feet (1,108 meters), between Bents 1 and 37. The trestle replacement procedure
consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck, installing a
temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH) piles at the
mid-span of every other existing 50-foot (15 meter) deck section. Pile installation includes driving and drilling-out the
casing, reinforcing steel installation, concrete infill and casing removal. When installation of the interior piles is
complete, the operation is repeated on the exterior, where 8 feet (2 meters) of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile/bent caps will be cast in place below the existing
superstructure, atop the opposing interior and exterior piles. Following pile-bent construction, one trestle at a time will
be closed at night for superstructure replacement. Each night, two of the existing 50-foot (15 meter) sections will be
removed and replaced with one 100-foot (30 meter) precast section.
Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 19 of 37 with drill-out and concrete placing in the pile casings at Bents 10
and 11 of 37.
Interior trestlework is not on the critical path and progress is less than forecasted previously. The schedule for the
trestlework is currently under revision. 
Nighttime traffic is being rerouted at times to the upper (westbound) trestle during demolition of the exterior rail.
Demolition started on February 18, 2003.

Deck Rehabilitation

West Trestle & Fender
Rehabilitation

0 31 2

miles

0

kilometers

321

Trestle work on west end of bridge Trestle work on west end of bridge

Project Photos
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline
Budget

(June 2000)

33.9

5.4

0.0

0.0

6.1

45.4

33.0

9.0

0.0

0.0

11.4

53.4

98.9

West Trestle and Fender Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Subtotal

Deck Rehabilitation

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency

 Subtotal

 Project Total (a)

 (a) Totals may be rounded 

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

0.0

0.7

0.0

34.6

0.0

35.4

33.0

5.0

0.0

4.0

11.4

53.4

88.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 1/03) Notes

0.0

0.7

0.0

19.0

19.7

0.0

0.2

0.0

0.0

0.2

20.0

Baseline
(June 2000)

Dec 04

Sep 06

Construction Contract Completion

West Trestle and Fender Rehabilitation

Deck Rehabilitation

Project

New Facility Open to Traffic

Current
(Jan 2003)

Forecast
(Jan 2003)

Sep 04

Jul 07

Sep 04

Jul 07

SCHEDULE STATUS Variance

0

0

Notes

 

A

B

NOTES

A.  Caltrans is reporting a forecast completion in mid-2005 for the retrofit project 
with the deck rehabilitation to follow.

Caltrans is reviewing the forecast 
completion date of the deck 
rehabilitation contract.

B.  The existing facility remains open to traffic during all phases of construction. None.

ACTION
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SAN MATEO-HAYWARD BRIDGE WIDENING
In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge.  The current project will complete the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880.  The project includes the following
features: 

Widening of the low-rise trestle and eastern approach
from I-880 from four to six lanes with shoulders

Extension of the existing west-bound HOV lane
one mile west along the eastern approach from 
Interstate 880

Construction of a new pedestrian/bicycle
overcrossing of State Route 92

Expansion of the existing toll plaza

Improvements to the Hayward Shoreline Interpretive
Center

Current Activities:  
On the bridge-widening contract, the new westbound trestle opened to traffic on November 4, 2002, with three
traffic lanes and shoulders. The eastbound trestle, with three traffic lanes and shoulders, opened to traffic on
January 18, 2003. Completion of electrical and punchlist items and demobilization took place on February 21, 2003.
Caltrans is in the process of closing the contract and settling potential claims on the project.

Pedestrian Overcrossing

Project Construction Progress and Photos

Mini Toll Plaza

Eastbound trestle opened to traffic
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline
Budget

(June 2000)

124.8

29.2

4.4

8.9

15.5

1.5

19.3

203.6

0.2

0.1

0.0

0.1

0.3

203.9

Widening

Capital Outlay Construction

 Widen Trestle

 Widen Roadway

 Construct Mini Toll Plaza

 Other Budgeted Capital

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

West Approach Planting

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency 

 Subtotal

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

128.9

26.1

6.3

8.6

39.8

1.5

6.3

217.5

0.2

0.1

0.0

0.1

0.3

217.8

128.9

26.1

6.3

8.6

39.8

1.5

6.3

217.5

0.2

0.1

0.0

0.1

0.3

217.8

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 1/03) Notes

124.9

25.4

5.9

2.9

30.5

0.5

190.2

0.0

0.0

0.0

0.0

190.2

A

A

Baseline
(June 2000)

Dec 02

Nov 02

Nov 02

Sep 02

May 08

Dec 02

Construction Contract Completion

Widening

 Widen Trestle

 Construct Mini Toll Plaza

 Widen Eastern Approach

       Pedestrian Overcrossing

West Approach Planting

 West Approach Replacement Planting

Project

New Facility Open to Traffic

Current
(Jan 2003)

Forecast
(Jan 2003)

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

Feb 03

Nov 02

Sep 01

Sep 02

May 08

Nov 02

SCHEDULE STATUS Variance

0

0

0

0

0

Notes

NOTES ACTION

A.  Final settlement of outstanding claims may require utilization of 
the project contingency.

Caltrans is currently preparing for a final 
settlement of the contractor's claims
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I-880/SR-92 INTERCHANGE IMPROVEMENT
As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its
approaches, RM 1 identified the need to improve and
reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the 
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations.  Various alternatives are under
consideration and are being assessed as part of the
environmental process.

Current Activities:  
Caltrans is currently preparing the Final Environmental Impact Statement/Report (FEIS/R) for submittal to the
Federal Highway Administration (FHWA) for its review.

San Mateo - Hayward Bridge

miles

0 1 2

1 2

kilometers

0

I-880/SR-92 Interchange
Improvement

Existing Interchange; looking west Alternative H Interchange; looking west

Project Photos
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I-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline
Budget

(June 2000)

70.3

20.8

8.0

0.0

25.1

124.2

I-880/SR-92 Interchange Improvement

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Non-BATA Funding

Project (BATA) Contingency 

 Project Total (a) 

 (a) Totals may be rounded

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

94.6

24.1

0.1

10.0

5.5

134.2

94.6

24.1

0.1

10.0

5.5

134.2

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 1/03) Notes

0.0

12.0

0.0

0.0

12.0

A

A

A

Baseline
(June 2000)

Dec 06

Dec 06

Construction Contract Completion

I-880/SR-92 Interchange Improvement

Project

New Facility Open to Traffic

Current
(Jan 2003)

Forecast
(Jan 2003)

Jun 09

Jun 09

Jun 09

Jun 09

SCHEDULE STATUS Variance

0

0

Notes

NOTES

A.  Due to the delayed delivery of the project, additional funds may be necessary 
for escalation. Bechtel has forecast a potential project increase of $15 million, 
resulting in a total project cost of $150 million.

BATA will prepare a check estimate 
when 60% engineering design is 
achieved.

ACTION
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DUMBARTON BRIDGE WEST APPROACH PROJECTS
RM 1 identified the need for improvements to the
western approaches to the Dumbarton Bridge.  Through
coordination with the City/County Association of
Governments of San Mateo County, two projects were
identified for toll bridge funding: 

The first project, sponsored by the City of East Palo
Alto, modifies the U.S. Route 101/University Avenue
interchange.  This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

The second project, sponsored by Caltrans, widens
the Bayfront Expressway (State Route 84) from the
Dumbarton Bridge to the U.S. 101/Marsh Road
interchange.  The existing six-lane expressway section
from the bridge to University Avenue will be
reconstructed with upgraded shoulders and lane
widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes. 

Current Activities:  
On the Bayfront Expressway (SR-84) widening contract, traffic has been diverted to the newly paved section to allow
excavation, placement of lightweight fill, installation of drainage and paving on the north side of SR-84. Curb and
gutter are being installed at the Marsh Road intersection. The retaining wall near the TYCO entrance is being
backfilled. The pedestrian tunnel near Willow Road is poured and a barrier is being formed and poured. Electrical
installations for streetlights and utilities are in progress along the right-of way. Construction of the median barrier
between Willow Road and University Avenue is in progress. 
The Ravenswood Triangle between Willow Road and University Avenue has been completed and restored as a
wetland with the creation of mounds and ponds.

Dumbarton
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U.S. 101/University Ave.
Interchange

Bayfront Expressway �
Widening

Willow Road Cutoff

Project Photos

Median Barrier
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline
Budget

(June 2000)

3.8

0.0

0.0

0.0

3.8

24.8

4.4

1.3

3.3

33.8

37.6

US101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

Bayfront Expressway (SR84) Widening

Capital Outlay Construction

Capital Outlay Support

Capital ROW

Project (BATA) Contingency

  Subtotal

  Project Total (a)

 (a) Totals may be rounded

Current
Budget

(Oct 2002)

Current
Forecast

(Dec 2002)

3.8

0.0

0.0

0.0

3.8

26.6

6.5

0.2

0.5

33.8

37.6

3.8

0.0

0.0

0.0

3.8

26.6

6.5

0.2

0.5

33.8

37.6

COST STATUS 
($ Million) Variance

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Expended 
to Date

(7/98 – 1/03) Notes

3.7

0.0

0.0

3.7

16.4

6.0

0.2

22.6

26.3

B

A

Baseline
(June 2000)

Apr 00

Mar 03

Mar 03

Construction Contract Completion

US 101/University Avenue Interchange 
Reconstruction (Non-Caltrans)

Bayfront Expressway (SR84) Widening

Project

New Facility Open to Traffic

Current
(Jan 2003)

Forecast
(Jan 2003)

Apr 00

Oct 03

Oct 03

Apr 00

Oct 03

Oct 03

SCHEDULE STATUS Variance

0

0

0

Notes

NOTES ACTION

 A. The quantity and cost of lightweight fill are exceeding the contract amounts and may 
require additional funds.

B.  Bechtel is forecasting the need for additional funds for capital outlay support.

Caltrans is evaluating options to 
mitigate the cost increase.

The additional costs can be funded 
within the total project budget.
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APPENDIX A – LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000):  Baseline budgets as established by BATA in June 2000 for each project 
 within the overall program.

Current Budget:  Budget currently serving as the baseline for monitoring purposes.  The 
 current budget is equal to the established June 2000 budget, plus or 
 minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans 
construction contract allotments.

Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects 
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and 
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

Current Budget for the Carquinez Bridge revised by BATA.

Current Budget for the Benicia-Martinez Bridge revised by BATA.

Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised  
by BATA.

10/2000 

11/2000

01/2001 

03/2001

10/2001

12/2001
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2003
BENICIA-MARTINEZ BRIDGE

New Bridge

04-006034

    Subtotal

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

    Subtotal

    Subtotal

    Subtotal

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s) 
 S = Supplemental work 
 C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget. 

Toll Plaza

04-006044

South Approach

04-006094

No Approved Change Orders for  

February 2003

Cable Tray

Contract is complete.

3

4

14

44 C

S

S

C

  

38.5

15.0

22.5

169.3

206.8 

38.5

5,016.5

5,261.8

I-680/I-780

Interchange

04-006064

Partnering

Dispute Resolution Board

Waterfront Road Flood Repairs

Marina Vista

Interchange

04-006054

Totals for

February 20033

Pile Driving Noise Attenuation Delays 
through May 14, 2002
Additional Funds for Load Test at Pier 9
Embedded Conduit Sleeves at Pier Tables
Pier Mock-up Table – Additional Funds
Duplex Receptacles for AC Units at Pier 3 
Substation
Delays at Load Test Piles A & B
Pier 8 Pile Geotech Investigation

31.1 

32.1
36

38.1
41

50
58

C 

C
C
C
C

C
C

947.9 
 

750.0
19.7

150.0
1.8

747.1
2,400.0
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2003
CARQUINEZ BRIDGE

1 Only approved CCOs for the month are listed in Appendix B. 

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

Carquinez Bridge 

Replacement

04-013014

South Approach and

Crockett Interchange

04-013054

    Subtotal

Bridge/
Contract

    Subtotal

CCO
Number1 CCO Description

Funding
Source2

Cost
($1000's) Schedule

Impacts

Totals for 

February 20033

Differing Site Conditions at South Anchorage

Revise T3 Pier Protection

Inefficiencies Due to Pile Redesign

NA Shoring, T3 Slurry, SEW2, Tower Stability

117 S1

122

129

34.1

55

56.1

63

VDR Landscaping & Irrigation Change

Removal of Underdrains Along D3 Line

"G" Line Abutment 12 Pile Predrill

C

C

C

C

C

C 

C

(7.8)

7.1

(7.5)

1,182.0

8.2

107.7

1,557.5

Maintenance 

Facility

04-013084

    Subtotal    

 

Contract is complete.

 

 

1,289.7

<8.2>

1,297.9
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APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2003
SAN MATEO-HAYWARD BRIDGE

Pedestrian

Overcrossing

04-045044

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2 Cost

($1000's) Schedule

Impacts

Totals for 

February 20033

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

Widen Roadway

04-045034

    Subtotal

Subtotal

    Subtotal

Widen Trestle

04-045014

Mini-Toll Plaza 

04-045024

Contract is complete.

Contract is complete.

Contract is complete.

67.3

67.3

Revise Pavement Delineation

Entitlement for NOPC No. 16 
(Welded Wire Fabric)

Temporary Layover of Camera Pole

66

69 

73

C

C 

C

1.8

62.0 

3.5
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

APPENDIX B – APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR FEBRUARY 2003
DUMBARTON BRIDGE

Bridge/
Contract

CCO
Number1 CCO Description

Funding
Source2 Cost

($1000's) Schedule

Impacts

Totals for 

February 20033

1 Only approved CCOs for the month are listed in Appendix B.  

2 Funding Source(s)
 S = Supplemental work
 C = Construction contingency
 
3 Approved CCO cost total is within the approved current contract budget. 

    Subtotal

Bayfront Widening

04-015114

DRB

Excavate Subbase ME126+40-131

Asphalt Price Index

CEEP

Remove/Dispose Buried Man-made Object

287.3

287.3

C

C

C

C

C

13.5

12.7

0.0

250.0

11.1

4

13

16

17

19
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APPENDIX C – PROJECT COST SUMMARY DETAILS

EA 
Number

00609x

006099

006094

00603x

006039

006034

00604x

006049

006044

00605x

006059

006054

00606x

006069

006064

South Approach

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total South Approach

New Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total New Bridge

Toll Plaza & Administration Building

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Toll Plaza & Admin.

I-680/Marina Vista Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total I-680/MV I/C

I-680/I-780 Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

 Total I-680/I-780 I/C

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

3.5

7.0

6.0

16.5

31.9

4.1

247.3

0.0

283.3

6.2

0.0

22.8

29.1

10.7

7.4

43.2

61.4

18.7

1.7

80.8

0.0

101.2

4.0

7.7

7.0

18.8

36.0

2.5

307.5

10.1

356.1

10.3

0.0

21.4

31.7

15.7

2.0

45.1

62.8

25.7

1.7

54.7

20.9

103.0

Current 
Forecast
Dec-02

4.0

7.7

7.0

18.8

36.0

2.5

307.5

10.1

356.1

10.3

0.0

21.4

31.7

15.7

2.0

45.1

62.8

25.7

1.7

54.7

20.9

103.0

Expended1 
to Date

(7/98 – 1/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Northern Bridge Group

3.6

7.2

6.5

17.4

25.9

0.8

88.8

2.9

118.4

7.2

0.0

5.2

12.4

10.3

1.9

4.5

16.7

15.6

1.4

24.5

1.5

43.0

Note

The following sheets provide detailed cost information for each of the bridge projects.  Capital Outlay 

Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects.  The 

Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge 

summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation 

assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished 

materials, supplemental construction work, and construction contingencies.

Project 2003 – New Benicia-Martinez Bridge

1 Unaudited

Project Cost Summaries
          ($ Millions)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

Other Budgeted Capital

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Non-BATA Funding

Project Contingency (BATA)

 Total New Benicia-Martinez Bridge

Project 3002 – Carquinez Bridge Replacement

Replacement Bridge & North Approach 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Replacement Bridge &  
 N. Approach

South Approach & Interchange

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total South Approach & I/C

Maintenance Facility Phase I & II

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Maint. Facility Ph I & II

Demolition – 1927 Bridge

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Demo – 1927 Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

7.1

0.9

28.1

36.1

78.2

21.1

428.2

0.0

58.4

586.0

7.4

0.5

30.0

37.9

99.1

14.4

465.8

31.0

42.5

652.8

Current 
Forecast
Dec-02

7.4

0.5

30.0

37.9

99.1

14.4

465.8

31.0

42.5

652.8

Expended 
to Date

(7/98 – 1/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

2.5

0.0

1.7

4.2

65.1

11.3

131.2

4.3

212.0

Note

Project 2003 – New Benicia-Martinez Bridge (cont'd)

(a)

 

01301x

013019

013014

 
 

01305x

013059

013054

01309x

013099

013094

 

17.7

3.0

213.7

234.4
 

22.7

5.0

116.0

143.7

0.7

1.6

7.0

9.3

2.0

0.0

16.0

18.0

58.4

3.0

239.2

300.6
  

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

58.4

3.0

239.2

300.6
 

32.4

5.0

73.9

111.3

4.8

1.6

8.1

14.6

4.1

0.0

16.0

20.1

0.0

0.0

0.0

0.0
 

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

50.0

3.3

180.2

233.5
 

23.6

4.6

43.3

71.5

4.3

1.4

7.8

13.6

1.5

0.0

0.0

1.5

(b)

(c)

(d)

Notes

(a) Includes EA 00601*, 00608*, 0060A*, 0060C*, 0060F*, 0060G*, 0060H*

(b)  Includes EA 00453*, 01301*, 01303*, 01304*

(c)  Includes EA 01302*, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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EA 
Number

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency

 Total Carquinez Bridge

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

0.6

0.0

10.6

11.2

43.7

9.6

363.3

16.5

433.2

3.1

1.5

11.5

16.1

102.9

11.1

348.7

17.1

479.8

Current 
Forecast
Dec-02

3.1

1.5

11.5

16.1

102.9

11.1

348.7

17.1

479.8

Expended 
to Date

(7/98 – 1/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

1.2

0.0

6.3

7.5

80.6

9.3

237.7

327.7

Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

(e)

0438Ux

0438U9

0438U4

5.4

0.0

33.9

0.0

6.1

45.4

0.7

0.0

0.0

34.6

0.0

35.4

0.7

0.0

0.0

34.6

0.0

35.4

0.0

0.0

0.0

0.0

0.0

0.0

0.7

0.0

0.0

19.0

19.7

(f)

(c)

Notes

(e)  Includes EA 01306*, 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X* 

(f)  Includes EA 04382*, 04383*, 0438U*

(g)  Total reimbursements made to the City of Richmond for current allocation.

Project 4003 – Richmond-San Rafael Bridge – West Trestle and Fender Rehabilitation 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total R-SR Bridge – W. Trestle &
 Fender Rehabilitation

04152x

041529

041524

9.0

0.0

33.0

0.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

5.0

0.0

33.0

4.0

11.4

53.4

0.0

0.0

0.0

0.0

0.0

0.0

0.2

0.0

0.0

0.0

0.2

Project 4002 – Richmond-San Rafael Bridge – Deck Rehabilitation

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency

 Total R-SR Bridge – Deck Rehab

Richmond Parkway (Non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

 Total Richmond Parkway

Total Northern Bridge Group

non-Caltrans

non-Caltrans

non-Caltrans

0.0

0.0

5.9

5.9

1123.9

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

5.9

5.9

1227.2

0.0

0.0

0.0

0.0

0.0

0.0

0.0

2.4

2.4

562.0

(g)

Appendix C – Project  Cost  Summary Details  (cont’d)
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

04501x

045019

045014

04503x

045039

045034

04502x

045029

045024

Widen Trestle  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Widen Trestle

Widen Roadway

Capital Outlay Support

Capital Right of Way

Capital Outlay

  Total Widen Roadway

Construct Mini Toll Plaza 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Mini Toll Plaza

Other Budgeted Capital 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total Other Budgeted Capital

Total Capital Outlay Support

Total Capital Right of Way

Total Capital Outlay 

Project (BATA) Contingency 

 Total San Mateo-Hayward Bridge 
 Widening

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

7.9

0.0

124.8

132.7

4.3

1.0

29.2

34.5

1.7

0.0

4.4

6.1

1.6

0.5

8.9

11.0

15.5

1.5

167.3

19.3

203.6

22.8

0.0

128.9

151.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.2

1.5

8.6

17.3

39.8

1.5

169.9

6.3

217.5

Current 
Forecast
Dec-02

22.8

0.0

128.9

151.7

6.0

0.0

26.1

32.1

3.8

0.0

6.3

10.1

7.2

1.5

8.6

17.3

39.8

1.5

169.9

6.3

217.5

Expended 
to Date

(7/98 – 1/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

18.7

0.0

124.9

143.6

6.0

0.0

25.4

31.4

2.3

0.0

5.9

8.2

3.5

0.5

2.9

7.0

30.5

0.5

159.2

190.2

Note

Project 6004 – San Mateo-Hayward Bridge Widening 

(h)

(i)

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508*, 04509*

San Mateo-Hayward Bridge – West Approach Replacement Planting  

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

Total SM-H Bridge W. Approach
Replacement Planting

04860x

048609

048604

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.1

0.0

0.2

0.1

0.4

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

Southern Bridge Group
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Appendix C – Project  Cost  Summary Details  (cont’d)

EA 
Number

23317x

233179

233174

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Non-BATA Funding

Project (BATA) Contingency 

 Total I-880/SR-92 I/C Improve.

Baseline
Budget
 Jun-00

Current 
Budget
Oct-02

20.8

8.0

70.3

0.0

25.1

124.2

24.1

0.1

94.6

10.0

5.5

134.2

Current 
Forecast
Dec-02

24.1

0.1

94.6

10.0

5.5

134.2

Expended 
to Date

(7/98 – 1/03)
Net 

Change

0.0

0.0

0.0

0.0

0.0

0.0

12.0

0.0

0.0

12.0

 (j)

Note

I-880/SR-92 Interchange Improvement 

(k)

(l)

Notes:

(j) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(l) Includes EA 01511* and 01512*

Dumbarton Bridge West Approach Projects  

US101/University Avenue Interchange Reconstruction (non-Caltrans)

Capital Outlay Support

Capital Right of Way

Capital Outlay 

  Total US-101/University Ave.

Bayfront Expressway (SR-84) Widening 

Capital Outlay Support

Capital Right of Way

Capital Outlay 

Project (BATA) Contingency

  Total Bayfront Expressway (SR-84)

Total Dumbarton Bridge W. Approach

Total Southern Bridge Group

00487x

004879

004874

0.0

0.0

3.8

3.8

4.4

1.3

24.8

3.3

33.8

37.6

365.7

0.0

0.0

3.8

3.8

6.5

0.2

26.6

0.5

33.8

37.6

389.6

0.0

0.0

3.8

3.8

6.5

0.2

26.6

0.5

33.8

37.6

389.6

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

0.0

3.7

3.7

6.0

0.2

16.4

22.6

26.3

228.6

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title 

 costs, and sale of excess lands.

3.  Capital outlay includes construction bid items, supplemental construction work, state furnished materials, 

 construction contingencies, and external third party agreements.


